
ID Task Name Duration Start Finish

160 Building Construction - New Addition 248.9 days Mon 3/15/21 Tue 5/31/22

164 South Building demo 25 days Mon 4/5/21 Mon 5/17/21

165 West Building demo 21 days Mon 4/12/21 Mon 5/17/21

168 Piling work 15 days Mon 4/26/21 Wed 5/19/21

169 SS Under Wall Near Gym 5 days Tue 5/11/21 Tue 5/18/21

170 East Hydrant 2 days Wed 5/19/21 Thu 5/20/21

171 MEP Deep Underground @ Courtyard 12 days Thu 5/20/21 Thu 6/10/21

177 Pour Rat Slab for Tilts (TBD) 6 days Mon 5/24/21 Wed 6/2/21

237 Building Construction - Existing Building Remodel265.9 days? Mon 3/15/21 Wed 6/29/22

240 Area A & B Demo 16 days Mon 5/3/21 Thu 5/27/21

241 Concrete Floor Demo 12 days Mon 5/3/21 Thu 5/20/21

242 MEP Underground 12 days Thu 5/13/21 Thu 6/3/21
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243 Prep for SOG 5 days Mon 6/7/21 Mon 6/14/21
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